

Input Activity Report of CSO Projects									
Name of the CSO	GVM Network [CDC, GVM, SMS, NJ]				<i>Reporting period (From month to month):</i>			Jan. to Mar. 2007	
Name of District and Block	Paraswada & Baihar Block Distt. Balaghat				<i>Reporting Quarter number of the project</i>			12	
Thematic areas	Women empowerment, Self Help Initiatives				<i>Deadline</i>			7th April	
Copies to	MC, PST, CDC				<i>Date of Submission</i>			20th April	
1. Coverage Related Information as on date									
Particulars	Coverage proposed in proposal	Actual coverage till date	ST	SC	OBC	General			
a. Villages	39	41							
b. Households	00	1430	779	31	620	0			
Qualitative remarks/Analysis: No									
2. Information about Community Based Organizations as on date									
TYPE of Groups like SHG, CBOs, Sangathan, federation etc.	Number of Groups	Number of Members				Total Funds (Cash in hand+Cash in bank+Cash with members) (in Rs.)			
		Men	Women	Mixed	Total	Men	Women	Total	Members with disability
SHG	14	130	00	144	199	1317	1536	0	7,27,419
Mahila Sangh	00	04	00	04	00	1317	1317	0	0
Total	14	134	00	148	199	1371	1371	0	7,27,419

Qualitative remarks/analysis

- Khairomata and Jai Tulsi mata SHG has participated on market auction but due to less saving they could not continue in auction procedure but they have decided and wanted to stop outsiders to take contract for market place. They organized local youths and support them and finally they got the contract for Bhanderi market place in Rs. 35,000. This is very big success because first time the market place contract comes in local hands. [SMS]
- Four SHG federation is working in the project area PALASH [CDC] EKTA [SMS] Narmada [GVM] and SHAKTI [Navjivan] These federations raising lots of local issues and making follow ups, Palash is now actively raising issue of late payment of NREGA. In all these 4 federation their are more than 1300 women's.
- 35 SHG [10 CDC, 25 GVM] has passed 1st grading and got revolving fund of Rs. 5000 under SGSY. CBI Baihar is now interested provide individual loan to women SHG members four women's have got loan of Rs. 5000 each for Kirana Shop. 6 months ago Bank was not interested in these SHG but now lots of efforts and raising issues in different forum this change has came.
- In the month of Nov. 06 2 Women's of the Kinarda village has went to talk with CEO Janpad Panchayat for their problem of drinking water and regular followed through letters and written application, Their demand has been fulfilled when open well work started from 2nd March 07. The place for well is finalized by the SHG women's.
- Baiga men's went to CARD Ghugahri for training on Honey Harvesting and now they have started honey collection. First time Baiga people mainly Male joined with the project.
- More than 35 SHG's are linked with MDM scheme, 50 SHG's are doing small IGP i.e. Poultry, Goatary, Vegetable cultivation, Mahua collection and trading. These IG activities making additional income support to women's. There are possibilities to convert these activities in large scale. Need to turn out on agriculture based IG activity in long term intervention.
- Women's are now more organized and aware on their rights and entitlement and taking initiatives for own and community development.
- 80 to 90 % SHG members are not taking loan from local moneylenders or any other sources.
- Project staff has now vision on PWD and Act of PWD.
- Staff has now able to think on what next after SHG by the exposure of Chaitanya Pune, CARD and Udyogini visit.
- Safe delivery has been insured in project area of Baihar block after SHG members participation in AWC and creating pressure on ANM through Gram Sabha.
- Community of the project area [Baihar Block] aware on HIV AIDS and now creating demand for HIV testing facilities in the Block and PHC level.

3. Project Staffing Information: (Present Status)

Post	Approved + Un-approved	Actual in Position			No. of staff members who left the project during reporting quarter			No. of staff members who joined the project during reporting quarter		
		Men	Women	Total	Men	Women	Total	Men	Women	Total
Coordinator	04	04	00	04	00	00	00	00	00	00
Animator	12	04	08	12	00	00	00	00	00	00
Accountant	01	0	00	01	00	00	00	00	00	00
Total	17	09	08	17	00	00	00	00	00	00
Remarks: No Changes in staff position										

COMPLEMENTARY ACTIVITIES by CSOs in other than PACS projects during the reporting quarter

Name of the CSO partner (Applicable for network project)	Name of the Non-PACS Project	Donor/ supported by	Objectives of the project	No. of Villages Covered	No. of Households Covered	No. of Women covered
GVM	Choupal	SDTT	<ul style="list-style-type: none"> To strengthen Panchayat and Gram Sabha for community health and health rights 	17	1200	1200
CDC	NREGA Campaign	CASA	<ul style="list-style-type: none"> To aware peoples and PRIs for NREGA and effective implementation 	21	2000	3000
CDC	AIDS Awareness Project	INP Plus	<ul style="list-style-type: none"> To aware community on HIV & AIDS Use of traditional custom and tradition for awareness generation on HIV AIDS Innovation on SAKHI concept 	21	2000	2000
GVM	Yapta Project	Govt. of India	<ul style="list-style-type: none"> Stop human trafficking 	20	200	200
GVM CDC	Strengthening and Management of SHG	Jila Panchayat	<ul style="list-style-type: none"> Strengthening SHG through Bank linkages and initiate IGP 	28	1000	1000
CDC	Interactive Radio Interaction	EDC	<ul style="list-style-type: none"> Monitoring of Govt. Primary School for effective implementation of IRI programme 	41	All primary schools	All children's
CDC	Integrated Nutrition and Health Project	CARE India	<ul style="list-style-type: none"> Insuring safe delivery and immunization. Capacity building of service providers Strengthening of sector Coordination between ICDS and Health Involving PRI in health and nutrition 	41	All women and Children up to 3 yrs.	All women and Children up to 3 yrs.

5. Activity Performance as per PIP [Please fill up the annexure -1 (physical and financial achievement)]

- PIP Attached separate file [MS Excel]
- Agreement for 6 months project extension and budget has been received in the month of Dec. 2006. So project activities for one quarter has been affected.
- Installment after project revision received late therefore activities, which was planned in first quarter carry forward to next qtr. it was discussed with SSRO and Finance Dept. of MC. After telephonic conversation with SSRO, State representatives and MC the project activities, which was planned in last qtr, organized in this quarter.
- Budget utilization are as per PIP. Few activities i.e. Staff Training on JFM, Perspective building on PWD will be organized after getting proper resource person.
- Exposure visit of Mendhalekha will be organized in coming quarter because; the community of Mendhalekha has invited us after April.
- Tara Akshar will start in next quarter after training of Master trainer and instructor and availability of computers.

6a. Project Level Capacity Building (CB) for Staff: *Initiated by the project/CSO as per requirements*

Post / Levels	Type of CB (Training/ Exposure/ any other specify)	Area of CB* (Management / Technical /Community Facilitation / any other specify)	Number of project staff		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator & Coordinator Community Leader	Exposure Visit to Pure	Technical/ Community Facilitation	08	17	Chaitanya Pune	4 days	Federation Forming and Institution Building, Exposure to Chaitanya Pune
Animator Coordinator & SHG members	Exposure Visit to CARD and Udyogini Mandla	Exposure/Technical	14	66	CARD and Udyogini Mandla	2 days	Federation and IGP activities, Understanding marketing strategy and linkages
Animator & Coordinator	MEAL meeting	Management	03	01	Partners	2 days	Output tracking Setting up indicators for new objectives
Project Staff	Orientation on PWD Act. 1995	Technical	07	10	BHEL Nishaktjan Samanvay Sangathan	2 Days	PWD act. 1995, Need of certification, Support & Rights groups for PWD

6b. Program Level Capacity Building : Received from PACS based on demand & need assessment

Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator	Training	Technical	03	3	Right Solution, Bhopal	05 to 09 Feb 07 , 23 To 27 March 07 (10 days)	Integrated Media [Radio, Comics, Digital Story etc.
News paper correspond ent	Training	Technical	01	00	Right Solution, Bhopal	02 to 04 Feb 07 (03 days)	Ssensitization on NREGA
Animator	Training	Technical	01	00	DA Jhansi	4 Days	How to manage SHG. system of SHG management, Linkages with IGP, Govt. Scheme

6c - Capacity Building by external agencies: *Other capacity building received from non-PACS agencies*


Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator	Training	Technical	00	02	MPVHA Indore	03 to 04 Jan 07 (02 days)	Adolescent health and Sexuality
Animator	Training	Community Facilitation	00	02	Nirman	2 Days	Baiga Sangathan

*** Important Note for filling up code on area of capacity building in tables 7a, 7b and 7c:**

Write Capacity building area as "Management" if CB is related to Planning, Documentation, Monitoring, MEAL, OD etc,

Write capacity building area as "Technical" if CB is related to any of the project components, SHG, Livelihoods, Health, IGA etc,

Write capacity building area as "Community facilitation" if CB is related to community mobilization, Advocacy, communications etc.

Date	22/04/2007	Annexure (tick if supplied with this report):		
		1	Quarterly ActivityFinance Report as per PIP	Yes
Signature of Chief functionaries /Nodal person	 Ameen Charles	2	Budget Utilization Report (PwC format)	Yes
		3	Any other (specify) Case / Success story	No
		4	Any other (specify)	No

Input Activity Report of CSO Projects									
Name of the CSO	GVM Network [CDC, GVM, SMS, NJ]			<i>Reporting period (From month to month):</i>			Apr. to June. 2007		
Name of District and Block	Paraswada & Baihar Block Distt. Balaghat			<i>Reporting Quarter number of the project</i>			13		
Thematic areas	Women empowerment, Self Help Initiatives			<i>Deadline</i>			7th July		
Copies to	MC, PST, CDC			<i>Date of Submission</i>			5th July		
1. Coverage Related Information as on date									
Particulars	Coverage proposed in proposal	Actual coverage till date	ST	SC	OBC	General			
a. Villages	39	41							
b. Households	00	1430	779	31	620	0			
Qualitative remarks/Analysis: No									
2. Information about Community Based Organizations as on date									
TYPE of Groups like SHG, CBOs, Sangathan, federation etc.	Number of Groups	Number of Members					Total Funds (Cash in hand+Cash in bank+Cash with members) (in Rs.)		
		Men	Women	Mixed	Total	Men	Women	Total	Members with disability
SHG	14	130	00	144	199	1317	1536	0	7,81,429
Mahila Sangh	00	04	00	04	00	1317	1317	0	8000 [GVM only]
Total	14	134	00	148	199	1371	1371	0	7,81,429

Qualitative remarks/analysis

- Capacity building of SHG formation and institution building organized by CDC and SMS for key person of PALASH and EKTA federation at the Balaghat, Training facilitated by resource persons of CHAITANYA Pune. During this training federation has developed rules and regulation, Bylaws for federation. Now federation has more clarity on their role and what they work in future. Federation are prepared to monitoring of SHGs, Timely Grading, timely refund of loan, linkages with Bank through SGSY, Advocacy at Panchayat and Block level on social issues.
- Tara Akshar programme has discussed in federation and SHGs, Women's are mentally prepared for this programme and actively promoting to other members of SHGs. It was decided to open 5 Tara Akshar centres in our project. As per plan 7 youths identified and sent them for training [1Master trainer, 1 Quality Controller and 5 Instructor] There was 4 girls instructor, they have got computer education from CDC Tarahaat which is running at Baihar. Training of this team was organized during 11 to 30th June. During the training 4 more centres allocated by Tara Akshar to our network. Immediately instructors identified and sent them for training. Now we have team of 12 youths for implementing Tara Akshar programme. Centres are GODHADEHI [GVM], JAGANTOLA & UKWA Rupjhar [Navjivan], KINARDA, JATTA & BHANDERI [SMS], MENDKI, KARWAHI & PARSATOLA [CDC]. PALASH and EKTA federation has decided to take one rupee per day from each member who is getting benefit from this programme. This amount will be deposit to account of federation and used for any social cause or development of federation.
- Training on JFM organized for network staff after that CDC, GVM and SMS has organized training on JFM at community [Panchayat] level. Resource persons invited from forest department. It is decided to review previous plan of Van Samiti of Mendki, Karwahi and Kinarda.
- During the quarter, training on scientific harvesting and marketing linkages organized by GVM,SMS and CDC [Navjiavan Not reported] after the trainings, skill of SHG members improved on Mahua collection. SHGs whose were involved in MAHUA collection and locally purchasing, they used techniques for proper storage. Member of SHGs whose are involved in collection and harvesting of NTFP, They are aware on proper and scientific harvesting of HARRA and AMLA. One day orientation of honey collection organized for federation of CDC and decided to establish honey collection point. Federation [PALASH] has decided to install one small filter plant for BAIGA SHG and individual, Federation will take care of this plant, collection and marketing for insuring livelihood of BAIGA community.
- NREGA supportive monitoring committee has been formed and functioning in each panchayats of project, Orientation also done by the project staff in two to three times at the villages level [NAVJIVAN not reported]. After the formation of these committee, works under NREGA has runs smoothly as reported in Kinarda, Badgaon, Sukdi and Ghodadehi. After preliminary problems in Mendki and Karwahi Panchayat body now NREGA work was quite satisfactory.

Qualitative remarks/analysis

- Process of PWD certification initiated at the Block and Panchayat level, Consultation made with CEO, BMO and Deputy Director for certification. They agreed to organize camp timely but need to work continue, District support group has formed and two meetings organized at the district level. It needs continue follow ups with this committee. Mahavir International also taking interests on this issue and hope in next quarter some advocacy will be initiated. But there is bad experience with CEO Jila Panchayat, He is not looking positively for organizing orientation for Sarpanch at the Block level.
- 6 Panchayat of BAIHAR Block along with 4 more panchayat have identified for reducing malnutrition with the collaboration of NRHM and CARE. In this collaboration CDC will actively works with Gram Sabha, Gram Panchayat, Anganwadi and ANM. This area will be developed as demonstration with in three months.
- SHG grading is now streamlined with SGSY and Bank in GVM, CDC and SMS project area. In last quarter 12 SHGs has passed 1st grading and 5 SHGs received RF of Rs. 5000, Bank is ready now to prepare CC limits for these SHGs in coming quarter.
- With the collaboration of Jila Panchayat CDC has been done monitoring / Study [in 12 Panchayat of Baihar Block Including 6 PACS Panchayat] of SHGs and individual who has received funds under SGSY since 1995 to March 2007, data has been collected and report will be ready soon.
- Application has filled by the SHG to work as implementing agency but not succeeded in this quarter. This is discussed at the District level and hope in coming quarter one or two SHGs will be able to work as implementing agency.
- Two meetings and visits done for formation of Baiga support group, Initially discussion made with Two Baiga leaders, Govt. people, Sarpanches and Retired persons but formal support group formed, it will take more time.

3. Project Staffing Information: (Present Status)										
Post	Approved + Un-approved	Actual in Position			No. of staff members who left the project during reporting quarter			No. of staff members who joined the project during reporting quarter		
		Men	Women	Total	Men	Women	Total	Men	Women	Total
Coordinator	04	04	00	04	00	00	00	00	00	00
Animator	12	06	06	12	00	02	02	02	00	02
Accountant	01	01	00	01	01	00	00	01	00	00
Total	17	11	06	17	01	02	03	03	00	03
<p>Remarks: 2 field Animators [Annapurna and Sapna] from CDC left from the Job. Annapurna was unable to work due to her health and Sapna has been resigned for her personnel problem. In place of these two Mr. Naval Kishore and Hemant has been joined. Project Accountant Mr. Om Prakash Dhuware who was employee of CDC has been joined GVM as Project Coordinator in HIVAIDS project. Mr Radheshyam has joined CDC as project accountant.</p>										

COMPLEMENTARY ACTIVITIES by CSOs in other than PACS projects during the reporting quarter

Name of the CSO partner (Applicable for network project)	Name of the Non-PACS Project	Donor/ supported by	Objectives of the project	No. of Villages Covered	No. of Households Covered	No. of Women covered
GVM	Choupal	SDTT	<ul style="list-style-type: none"> To strengthen Panchayat and Gram Sabha for community health and health rights 	17	1200	1200
CDC	AIDS Awareness Project	INP Plus	<ul style="list-style-type: none"> To aware community on HIV & AIDS Use of traditional custom and tradition for awareness generation on HIV AIDS Innovation on SAKHI concept 	21	2000	2000
GVM	Yapta Project	Govt. of India	<ul style="list-style-type: none"> Stop human trafficking 	20	200	200
GVM CDC	Strengthening and Management of SHG	Jila Panchayat	<ul style="list-style-type: none"> Strengthening SHG through Bank linkages and initiate IGP 	28	1000	1000
CDC	Integrated Nutrition and Health Project	CARE India	<ul style="list-style-type: none"> Insuring safe delivery and immunization. Capacity building of service providers Strengthening of sector Coordination between ICDS and Health Involving PRI in health and nutrition 	21	All women and Children up to 3 yrs.	All women and Children up to 3 yrs.

5. Activity Performance as per PIP [Please fill up the annexure -1 (physical and financial achievement)]

- PIP Attached separate file [MS Excel]
- Project level orientation of JFM organized.
- Field level activities organized
 - Scientific harvesting of NTFP.
 - Market linkages of NTFP.
 - Training of Van Samiti.
 - Orientation of SHG monitoring committee.
 - Orientation of NREGA support/monitoring committee.
 - Formation of Disability network and meetings.
 - Formation of Baiga support group.
 - Training of federation on federation forming and institution building.
 - Meeting of federations.
 - MEAL meeting.
- Activities brought forward from last quarter to this quarter due to budget become late, This is discussed during RO visit and mailed to RO which activities carried forward. One letter also sent to MC.
- Report from GVM which is received not matching with Activity and Financial utilization.
- Navjivan has not submitted financial report for this quarter.

6a. Project Level Capacity Building (CB) for Staff: *Initiated by the project/CSO as per requirements*

Post /Levels	Type of CB (Training/ Exposure/ any other specify)	Area of CB* (Management / Technical /Community Facilitation / any other specify)	Number of project staff		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator, Coordinator, Members of Van Samiti	Training	Facilitation	14	12	TAAL	3 Days	What is JFM Types of forest committees Role of committee members
Animator & Coordinator	MEAL meeting	Management	11	06	Partners	2 days	Input Output report prepared
Animator & Coordinator	SHG Assessment	Technical	03	00	RO	2 Days	How to assess SHG Assessment tools

6b. Program Level Capacity Building : Received from PACS based on demand & need assessment

Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator Coordinators	Experience Sharing	Management	03	03	MC / RO	2 Days	Peer Learning Workshop Withdrawal of PACS programme, SSA, NREGA, Bhopal Haat
Animator Coordinators	Training	Technical	03	01	D.A. Jhansi	3 Days	Training on Participatory Livelihood Tools How to assess livelihood opportunity How to use tools of assessment

6c - Capacity Building by external agencies: *Other capacity building received from non-PACS agencies*


Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator Coordinator	Training	Technical	06	05	CDC and FRCH Pune	7 Days	Community Health and Development

*** Important Note for filling up code on area of capacity building in tables 7a, 7b and 7c:**

Write Capacity building area as "Management" if CB is related to Planning, Documentation, Monitoring, MEAL, OD etc,

Write capacity building area as "Technical" if CB is related to any of the project components, SHG, Livelihoods, Health, IGA etc,

Write capacity building area as "Community facilitation" if CB is related to community mobilization, Advocacy, communications etc.

Date	11/07/2007	Annexure (tick if supplied with this report):		
		Signature of Chief functionaries /Nodal person	 Ameen Charles	1
2	Budget Utilization Report (PwC format)			Yes
3	Any other (specify) Case / Success story			No
4	Any other (specify)			No

Input Activity Report of CSO Projects									
Name of the CSO	GVM Network [CDC, GVM, SMS, NJ]				<i>Reporting period (From month to month):</i>			July. to Sept. 2007	
Name of District and Block	Paraswada & Baihar Block Distt. Balaghat				<i>Reporting Quarter number of the project</i>			14	
Thematic areas	Women empowerment, Self Help Initiatives				<i>Deadline</i>			7th Oct	
Copies to	MC, PST, CDC				<i>Date of Submission</i>			18th Dec	
1. Coverage Related Information as on date									
Particulars	Coverage proposed in proposal	Actual coverage till date	ST	SC	OBC	General			
a. Villages	39	41							
b. Households	00	1430	779	31	620	0			
Qualitative remarks/Analysis: No									
2. Information about Community Based Organizations as on date									
TYPE of Groups like SHG, CBOs, Sangathan, federation etc.	Number of Groups	Number of Members				Total Funds (Cash in hand+Cash in bank+Cash with members) (in Rs.)			
		Men	Women	Mixed	Total	Men	Women	Total	Members with disability
SHG	14	131	00	144	199	1317	1536	0	8,29,489
Mahila Sangh	00	04	00	04	00	1317	1317	0	8000 [GVM only]
Total	14	134	00	148	199	1371	1371	0	8,37,489

Qualitative remarks/analysis

- This quarter there was two focused activities, Tara Akshar and Certification of disabled person. Tara Akshar programme started in the month of July with heavy rainfall and typical agriculture season. 9 centres were started with the team of 12 person. GVM 01, NJ 02, SMS 03 and CDC 03 centres. All the Tara team and project staff worked with high dedication and result comes very positive, Till this quarter there were no women failed in test.
- Orientation on PWD for partner organization and network of District NGO organized at the Balaghat, The project has collaborate with CARE and NRHM, This orientation organized jointly. There was more than 50 participants from different organizations of the district. CARE and NRHM programme officers discussed issue of health and nutrition, Approach of NRHM and possible intervention with all civil society organization.
- In the Baiga livelihood support CDC has planned to work on honey collection, processing and trading with the help of Baiga community, RF has been provided to 10 Baiga families for honey business. PALASH federation also taking interest on this business and promoting Baiga women to collect honey and sell to federation. They are preparing plan to setup some honey collection point.
- Last MEAL meeting organized at Balaghat during 25th to 28th Aug. to evaluate project, during this Process Reflection and Output tracking report prepared by the project staff. In this meeting these reports were prepared at the organization level for own record. All the implementation process were discussed and tried to bring out major success
- One report on disability status in Balaghat district has been prepared by the CDC and discussed with support group and district NGO network. Network has been decided to work on disability in continuity, all the organization will see to work certification.
- GVM has got SGSY contract to work in Waraseoni block to work on Self Help Group formation and development.
- 10 SHGs of CDC and 2 of SMS has linked with SGSY, first grading has been done, each of the group received Rs. 5000 as revolving fund, now these groups taking their IGP in some big scale.
- Navjivan and GVM has been organized trainings on scientific harvesting of NTFP, Joint Forest Management and Marketing linkages of SHG. 248 women's have been trained on these issues.
- Support group for Baiga, this process has been initiated by the project and lots local leaders contacted, Areas visited where Baiga are in majority, but due to lack of time and consultation with others this process could not completed. This process will need more time to bring out some results.

3. Project Staffing Information: (Present Status)

Post	Approved + Un-approved	Actual in Position			No. of staff members who left the project during reporting quarter			No. of staff members who joined the project during reporting quarter		
		Men	Women	Total	Men	Women	Total	Men	Women	Total
Coordinator	04	04	00	04	00	00	00	00	00	00
Animator	12	06	06	12	00	00	00	00	00	00
Accountant	01	01	00	01	00	00	00	00	00	00
Total	17	11	06	17	00	00	00	00	00	00
Remarks: No turnover of staff in this quarter										

COMPLEMENTARY ACTIVITIES by CSOs in other than PACS projects during the reporting quarter

Name of the CSO partner (Applicable for network project)	Name of the Non-PACS Project	Donor/ supported by	Objectives of the project	No. of Villages Covered	No. of Households Covered	No. of Women covered
GVM	Choupal	SDTT	<ul style="list-style-type: none"> To strengthen Panchayat and Gram Sabha for community health and health rights 	17	1200	1200
CDC	AIDS Awareness Project	INP Plus	<ul style="list-style-type: none"> To aware community on HIV & AIDS Use of traditional custom and tradition for awareness generation on HIV AIDS Innovation on SAKHI concept 	21	2000	2000
GVM	Yapta Project	Govt. of India	<ul style="list-style-type: none"> Stop human trafficking 	20	200	200
GVM CDC	Strengthening and Management of SHG	Jila Panchayat	<ul style="list-style-type: none"> Strengthening SHG through Bank linkages and initiate IGP 	28	1000	1000
CDC	Integrated Nutrition and Health Project	CARE India	<ul style="list-style-type: none"> Insuring safe delivery and immunization. Capacity building of service providers Strengthening of sector Coordination between ICDS and Health Involving PRI in health and nutrition 	21	All women and Children up to 3 yrs.	All women and Children up to 3 yrs.

5. Activity Performance as per PIP [Please fill up the annexure -1 (physical and financial achievement)]

- PIP Attached separate file [MS Excel]
- Project level orientation of JFM organized.
- Field level activities organized
 - Scientific harvesting of NTFP.
 - Market linkages of NTFP.
 - Training of Van Samiti.
 - Orientation of SHG monitoring committee.
 - Certification of disabled person.
 - Formation of Disability network and meetings.
 - Formation of Baiga support group.
 - Training of federation on federation forming and institution building.
 - Meeting of federations.
 - MEAL meeting.
- Activities brought forward from last quarter to this quarter due to budget become late, This is discussed during RO visit and mailed to RO which activities carried forward. One letter also sent to MC.
- SMS and Navjivan have not submitted financial and Input Activity report for this quarter.

6a. Project Level Capacity Building (CB) for Staff: *Initiated by the project/CSO as per requirements*

Post /Levels	Type of CB (Training/ Exposure/ any other specify)	Area of CB* (Management / Technical /Community Facilitation / any other specify)	Number of project staff		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator & Coordinator	MEAL meeting	Management	11	06	Partners and RO	2 days	Input Output report prepared
Animator & Coordinator Chief Functionary of NGOs	Orientation on PWD, Health and Nutrition and NRHM	Technical	11	06	CDC, CARE and NRHM	2 Days	<ul style="list-style-type: none"> • How to work on disability • How disability is a cross cutting issue • Need of certification • Understanding NRHM and intervention of NRHM • MMR and IMR issues and nutrition and health issues • Role of PRI in nutrition and health and disability

6b. Program Level Capacity Building : *Received from PACS based on demand & need assessment*

Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator Coordinators	Experience Sharing	Management	03	00	RO	2 Days	Documentation of success cases Need of documentation and how to prepare a good success story

6c - Capacity Building by external agencies: *Other capacity building received from non-PACS agencies*


Post	Type of CB (Training/ Exposure/ any other specify)	Area of CB (Management / Technical /community facilitation / any other specify)	Number of persons		Name of Training Agency	Duration	Subjects /Issues covered
			M	F			
Animator	Training	Community Facilitation	00	02	MPVHA	3 Days	Women and Adolescent health

*** Important Note for filling up code on area of capacity building in tables 7a, 7b and 7c:**

Write Capacity building area as "Management" if CB is related to Planning, Documentation, Monitoring, MEAL, OD etc,

Write capacity building area as "Technical" if CB is related to any of the project components, SHG, Livelihoods, Health, IGA etc,

Write capacity building area as "Community facilitation" if CB is related to community mobilization, Advocacy, communications etc.

Date	18/12/2007	Annexure (tick if supplied with this report):		
				1
Signature of Chief functionaries /Nodal person	 Ameen Charles	2	Budget Utilization Report (PwC format)	Yes
		3	Any other (specify) Case / Success story	No
		4	Any other (specify)	No